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Fort Bend County - Precinct 1

2023 Mobility Bond Projects Meeting
December 16, 2025

Project Status Summary

1.

2.

3.

4.

5.

23103 - Skinner Lane Seg. 1 from W Bellfort to 2645’ N of McCrary Rd (Pape-Dawson)
a. Draft PER submittal being prepared for December.

b. Obtaining drainage info from with Skinner2’s report.

23104 - Skinner Lane Seg. 2 Drainage Study and Utility Coordination (HR Green)

a. Drainage study and proposed model nearly complete based on alignment from all
segments.

b. Drainage discussion meeting held 12/12/25 to go over some final details for drainage
study.

c. Providing report findings to design teams to prepare draft PERs.

23105 Skinner Lane Seg. 3 from 2645’ N of McCrary to Brandt (Odyssey)
a. Provided draft PER (without drainage info) in early November.

b. Full draft PER delivery revised to late December, pending the drainage details from
Skinner 2.

23105 Skinner Lane Seg. 4 from Brandt to Mason Rd (Cobb Fendley)
a. Draft PER is expected in late December.
b. Drainage report working on segment 4 separate of Segments 1 and 3.
c. More coordination is needed with school district before submitting draft PER.

23110 Pool Hill Road Seg. 1 from Hunt Road to Rogers Rd (HJ Consulting)
a. Awaiting drainage report from Segment 2 to prepare draft PER submittal.
b. Held corridor coordination meeting for drainage and alignment discrepancies on all
segments in early November.

c. Design updated to match Hunt Rd 3 intersection.



6. 23111 Pool Hill Road seg. 2 from Rogers Rd to 6400’ N of FM 1093 (Consor)

a.

Drainage analysis has existing and proposed model complete, met with Drainage District
to go over lingering questions about overall pond concept versus use of drainage
channels. Study being updated per meeting and provided in late December.

Trying to provide as much drainage to accommodate LCISD future school in Segment 3.

Existing bridge is recommended to remain in place for transition once south of Rogers
Road.

Draft PER anticipated in late December/early January.

7. 23112 Pool Hill Road seg. 3 from 6400’ N of FM 1093 to FM 1093 (Isani)

a.

Addendum for additional design effort and coordination pending to add full boulevard
along southern portion of limits to school site.

Alignment with Bowser Road project verified.
Draft PER pending drainage report. Expected early January 2026.

8. 23115 Hunt Road seg. 1 from 1900’ W of FM 359 to FM 359 (IDCUS)

a.

Alignment shared with developer’s trying to create plats along south side of proposed
Hunt Road corridor.

Draft PER being revised and expected by end of December.

Intend to add right turn lane at FM359 along with 2 through lanes and a left turn lane due
to potential inlet locations.

9. 23116 Hunt Road seg. 2 from 5225’ W of FM 359 to 1900’ W of FM 359 (LJA)

a.

Anticipated ROW plan provided to local developers for pending plans/plat on south side
of segment 2. LJA continues to need assistance with ROE for 3 tracts.

TxDOT bridge replacement behind schedule and are trying to get their next submittal
before end of year

Draft PER being revised to match some drainage study by end of December.

10. 23117 Hunt Road seg. 3 from 1800" W of Pool Hill Road to 5225’ W of FM 359 (iGET)

a.

Alignment being revised for Pool Hill Rd intersection for future Major-Major on 3 legs of
roadway. Revising existing pavement to the north for safe tie-in.

Supplement will be needed for anticipated design scope and overall construction cost
estimate due to full boulevard and bridge. Comments addressed on proposal, delaying
approval until after PER is submitted.

Draft PER anticipated in December after drainage analysis complete.

Met with Drainage District on 12/2/25 for available use of new ponds and existing
drainage swale.



11. 23118 Fulshear Bend Drive from Woods Rd to FM 359 (IDS)
a. Coordinated alignment with Hunt seg. 1. Signal will need to be removed/replaced.
Alignment finalized and provided to TxDOT for very preliminary review.
b. Coordinating with area developers to ensure proper placement of new MUD utilities to
avoid time delays in the future.
c. Draft PER anticipated in December.

12.23124 Sidewalk Improvements - locations vary throughout Precinct 1 (LJA)

a. Survey complete on 4 of 5 locations, remaining location scheduled before end of
December.

b. Initial plans for Katy Gaston is expected in early December to ensure proper elevations
don’t require small retaining wall and to avoid large trees. Also, approved detail to tie
sidewalk to back of roadway inlets where needed. Will add chamfered corner for extra
support.

c. The next few locations designs will be submitted at intervals of two weeks per site.

Projects to Bid Next Month (N/A at this time)
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Fort Bend County - Precinct 1

Mobility Bond Projects Meeting
December 18, 2025

Project Status Summary
1. 20116 - Stella Rd (Construction) — Texas Sterling

a. Punch list items have been addressed and FBC Construction is in the process of project
closure and processing the final change order.

2. 20305 Wallis Street — From FM 1093 to FM 359 (Design) — CivilCorp
a. ILA will need to be amended with changes requested by the City.

e Received initial list of items from CivilCorp, they are working up associated design cost +
construction cost.

Design Construction Total
Detention Pond (pro
rata) $ 23,800.00 | $ 559,300.00 | $ 583,100.00
Wet Utilities (upsize) $ 179,000.00 | $ 1,117,000.00 | $ 1,296,000.00
Sidewalks $ 7,600.00 $ 430,100.00 | $ 437,700.00
Decorative lllumination | $ 30,100.00 | $ 480,000.00 | $ 510,100.00
$ 2,826,900.00

b. ROW Acquisition

e 36 parcels in acquisition process: 30 closed, 5 parcels in ED, 1 parcels in process with
Percheron.

C. 95% Submittal received on 12/12, currently in review.

CivilCorp submitted TxDOT Permit for north end of project. Permit for South submitted on
11/14. Per TxDOT, permits are on hold pending signed and sealed plans by TxDOT.

3. 20306 Bowser Road — From Winding Stream Drive to Pool Hill Rd (Design) — LIA
a. All 39 parcels are currently with Percheron.
. 33 Parcels closed, 5 Parcels in ED, 1 Active with Percheron.

b. Directed LIA to proceed with detention pond interim solution and to minimize taking along
frontage of Bowser.

C. TxDOT Permit: Received comments but are holding on resubmitting due to Pool Hill Road
changes.

d. Pool Hill Rd connection — Revising plans to accommodate Pool Hill.
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4. 23117x Boothill Bypass in Simonton (Design Complete) — HJ
a. Received 100% final Plans on 9/12/24.

b. ROW: Parcel 1 - Still having issues with closing the parcel. Title Company having issues
getting in touch with US Small Business Association.

c. Centerpoint utility agreement approved on 9/23 Commissioners Court.

5. 20312-Fulshear Gaston Phase 1 (Design) — Zarinkelk
a. ROW parcels/easements:
e 4 active parcels, 2 Poarch Swinbank, 1 Parkway Fellowship, 1 for TxDOT Land Swap

b. Phase 1 Resubmittal originally submitted 10/8/25. Zarinkelk stated this was an interim submittal.
Official resubmittal received on 11/14/25, currently in review.

6. 20312-Fulshear Gaston Phase 2 (Design) — Zarinkelk
a. Received Phase 2 resubmittal plans 11/21, currently in review.
b. Gulf South Pipeline reviewed latest plans and will issue LONO.
Cc. TxDOT permit is ongoing, pending next plans submittal.

d. MUD has an easement that will have to be reestablished or will require a modification of cross
section of the road to be narrower.

7. 20316x-Candela Heights @ FM 359 Traffic Signal (Design) — Amani
a. Amani submitted revised 100% plans to TxDOT on 11/14/2025 and have not heard back yet.
b. LOSA documents sent back to TxDOT on 9/3/2025.
c. Started SOLs coordination with TxDOT/Centerpoint.

e TxDOT has requested that we don’t get power to the site until the packages have been bid.
The forms at TxDOT require a contractor contract to be included so work can be coordinated.

8. Fulshear Gaston @ FM 359 Traffic Signal (Design) — Quiddity
a. Started SOLs coordination with TxDOT/Centerpoint.

e TxDOT has requested that we don’t get power to the site until the packages have been bid.
The forms at TxDOT require a contractor contract to be included so work can be coordinated.

b. TxDOT Permit extension granted. Can go to bid, but will wait for Candela Heights to bid together.

9. PR19301-Pecan Creek Road Bridge Replacement (Construction) — Pape-Dawson — MC2 Civil

a. Bridge opened on Monday, 12/15. Contractor currently performing work under the bridge on
riprap shown in the plans. Completion date by end of February 2026.

10. 23102 - Traffic Signals and Safety Improvements Intersections — Civilcorp
a. Kickoff meeting held 7/9/2025.
b. Survey work completed and received, continuing design and collecting data.
c. Will conduct PER as email review per Engineering. Initiated PER Email review on 12/16, with
request for reviews to be complete by 12/31.
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11. 23107- Settegast Ranch Road Seg. 1 (Design) — TEDSI
a. Upgrade existing 2-lane asphalt road to full boulevard with storm sewer and 100’ ROW. .

b. Revised PER received 12/4, currently in review.
e PER will be scheduled for week of 1/12-1/16.

12. 23108- Settegast Ranch Road Seg. 2 (Design) — EHRA
a. Upgrade existing 2-lane asphalt road to full boulevard with storm sewer and 100’ ROW.

b. Revised PER received 12/3, currently in review.
e PER will be scheduled for week of 1/12-1/16.

13. 23109- Falcon Landing BLVD (Design) — JNS
a. Widen Westbound pavement in median to create dedicated Right turn lane into Rowling Oaks
BLVD. No ROW required.
b. Received finalized PER 12/4 and accepted.
Cc. 70% submittal scheduled for 1/15/2026 submittal.

14. 23113- Rogers Road Seg. 1 (Design) — RGMiller | DCCM
a. Upgrade existing 2-lane asphalt road to 4-lane boulevard.
b. Progressing preliminary design based on new boulevard direction.
¢ RGM coordinating with Consor and HJ for intersection location and drainage.
¢ H&H investigated “beat the peak” methodology to minimize or eliminate detention ponds.
¢ Received findings of this study which found that we cannot use “beat the peak”
methodology. DCCM currently reviewing the tech memo. Revised Drainage Report to be
submitted first week of January.

c. PER will be scheduled for week of 1/12-1/16.

15. 23114- Roger Road Seg. 2 (Design) — AlG
a. Upgrade existing 2-lane asphalt road to 4-lane boulevard.
b. Progressing preliminary design based on new boulevard direction.
c. Revised PER and Drainage report scheduled for 12/17 submittal.
e PER will be scheduled for week of 1/12-1/16.

Projects to Bid Next Month
e Expected Fulshear Gaston Traffic Signal and Candella Heights Traffic Signal.
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Fort Bend County - Precinct 1

Grand Parkway Projects Update
Dec 18, 2025

1. 17303- Grand Parkway 99 SBFR Westheimer to Cinco Ranch (Construction) — TEDSI -Sterling

a. Driveway permits received.
¢ Pending letter from FBC Engineering for close-out and final acceptance, obtained form
letter from TxDOT.

2. 17304- Grand Parkway 99 SBFR FM 1093 to Fry Road (Construction) — GFT — Weber
a. Expected completion date for the north and south ends is expected in February pending
confirmation of contractor’s change orders.

3. 20301-(CSJ 3510-04-066) GP 99 SBFR Bay Hill BLVD to Cinco Ranch (Design) - Halff
4. 20303a-(CSJ 3510-04-072) GP 99 NBFR Cinco Ranch to Bay Hill BLVD (Design) - CFA
5. 20303b-(CSJ 3510-04-070) GP 99 NBFR Westheimer to Cinco Ranch (Design) - Othon
6. 20307-(CSJ 3510-04-071) GP 99 SBFR Fry Rd to Westheimer (Design) - TEDSI

7. 20320x-(CSJ 3510-04-069) GP 99 NBFR Fry Rd to Westheimer (Design) — DEC

8. 20126x- GP SB ML widening over Bay Hill (Design) - Quiddity

9. 20127x- GP NB ML widening over Bay Hill (Design) - TNP

10. 20128x- GP SB ML widening over Cinco Ranch (Design) - Infratech

11. 20129x- GP NB ML widening over Cinco Ranch (Design) - PGAL

a. Letting dates:
e 20301- July 2026
e 20307 & 20320x- Sept 2026 (formerly April 2027)
e 20303a & 20303b — April 2027 (formerly Sept 2026)
b. Recent Submittals
e Final drainage reports were submitted to TxDOT on Dec 11.
e VE Study materials submitted to TxDOT on Dec 16.
c. Utility Update
e 20301- MCX / Verizon installation is complete. Consolidated Communications is staking
ROW to begin relocation.
e Centerpoint relocation plans are ready for 20307 and 20320x, awaiting ROW
acquisition.
e Major underground crossing design is ongoing.
e Cinco MUD 1 is preparing an estimate for the cost of their reimbursable utility
relocation.
d. TxDOT has scheduled VE Study for January 20-22.
e DCCM and project teams will attend to answer questions that come up during the
study.
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20320x

e. Acquisition status:

3510-04-069

10

20307 3510-04-071 6
20303b 3510-04-070 5
20303a 3510-04-072 3
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Mobility Projects Monthly Meeting

Precinct 1
December 2025

Project Status Summary

1. 13312 Greenbusch Road (Aguirre & Fields) — From Gaston Road to Westheimer Parkway.

a.

Project Scope: Replace 2-lane asphalt road with deep ditches to 2-lane concrete road
with storm sewer and a new bridge.

Bids for the new project were opened 8/13/24, with a low bid of $8.4 million by
Sequeira Civil Construction. This project includes an added traffic signal at the Spring
Green/Pine Mill Ranch intersection.

Construction NTP was January 6; completion due June 2026.

d. AT&T has completed their underground line adjustment. The contractor has not

returned to the site, and will not return until immediately after the first of the year.

2. 13313 Huggins Drive (Sirrus/Gradient) — From FM 359 (Main Street) to Katy Fulshear Road

a.

Project Scope: 3-lane concrete roadway (partial replacement, partial new roadway)
including proposed waterline and relocation of sanitary sewer.

Project bid on 10/8/24 with a low bid by R Construction in the amount of $6.6 million.
Construction Notice to Proceed is April 14, 2025, with completion required in April 2026.
Turn lanes must be added to the FM 359 intersection; see second phase update below.
Utilities: Two pipelines exist. Phillips 66 has issued a LONO. Kinder Morgan has
informed the County that due to the line being shallower than originally believed, they
will have to adjust the pipeline, with an increased cost and a three-month timeframe to
complete the work; working with the City of Fulshear to gain approval of the change.
CenterPoint Gas, AT&T and Comcast have relocated facilities.

TxDOT: LOSA not required until the second phase with turn lanes on FM 359.

Second phase is in design by Gradient Group; 70% submittal received and reviewed; in
TxDOT’s hands. Their agreement was amended to add a water line per City of Fulshear

request.

3. 17310/20310 Brandt Road (Terra) — From McCrary Road to Mason Road

a.
b.
C.
d. Agreement was approved in Commissioners Court on 4/8/25 for CenterPoint to install

Project Scope: 3-lane concrete roadway with curb and gutter.
Phase 1 (McCrary to Precinct Line Rd) is complete.
Phase 2 (Precinct Line Rd to Mason Rd) is complete.

street lights at both roundabouts; not installed yet.
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4. 17313x McCrary Road (CivilCorp) — From FM 359 to McCrary Road (East-West Section)

a.

Project Scope: Expand 2-lane asphalt roadway with 4-lane concrete boulevard, including
partial realignment to match development and traffic signal at FM 359; offsite channel
improvements required for detention.

Right-of-way: all acquired.

Construction is substantially complete and the road is fully open; a substantial
completion walkthrough was held on 11/6/25, and finish work is being completed.
TxDOT meeting on 2/10/22 concluded that design won’t change but County will commit
to squaring up the FM 359 intersection prior to FM 359 expansion in 2033.

Sent letter to property owner at 359/McCrary intersection (attempted in-person visits
and text messages to owner) and had follow-up meeting with them.

5. 20315x Traffic Signal (Neel Schaffer) — Cinco Ranch Boulevard at Falcon Landing Boulevard

a.
b.
c.

Project Scope: New traffic signal.

The project is at the end of the bid phase. Bids were opened on 12/16/25.
Residents have requested that signals not be constructed; the Cinco Ranch
Boulevard/Falcon Landing Boulevard signal will move forward based on meeting
warrants, whereas the Cinco Ranch Boulevard/Cinco Terrace Drive signal will be
designed but not constructed at this time.

6. 20318x Ginter Library Access Road (HJ Consultants) — From THP to Ginter Library

a.

Project Scope: Collaboration with landowner (Dr. Glen Ginter) to plat and develop site
with multiple roads, public utilities and detention. Ginter donated land where an FBC
library is being constructed now.

Phase 1: Construction of utilities to the library is complete. Phase 2: This is a package to
provide access to the library from THP and associated drainage; construction is
complete; Phase 3: Remaining pavement and utilities, excluding a right-turn lane off FM
1093, bid on 6/24/25; Hurtado was low bidder at $5.13 million and was awarded the
contract at the 7/22/2025 Commissioners Court meeting. A construction notice to
proceed was issued for 1/2/2026. Phase 4: Right-turn lane from FM 1093 onto Ginter
Blvd; TxDOT is reviewing.

Projects to Bid Next Month

1. None.
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